

SAP PS Course Curriculum _ Global Coach

Duration	Mode of Training	Location	Contact
	Online	Madhapur / Panjagutta	7337376600 / 7995337427

INTRODUCTION

- Introduction to Project System
- Work Breakdown Structure
- Project Network and Activities

PROJECT CREATION AND PLANNING

- Creation of Operative and Standard Projects
- Working on Operative and Standard projects
- Planning of project dates and scheduling
- Working on Project Planning Board
- Planning the internal activities and external activities
- Working with Network and Activities

PROJECT COSTING AND BUDGETING

- Project Cost Planning
- Project Original Budget preparation
- Project Supplement Budget preparation
- Project Transfer Budget preparation
- Project Return Budget preparation

PROJECT EXECUTION

- Approval of the projects
- Date Scheduling
- Mass change of the WBS Elements
- Release of the Project or WBS Elements
- Confirmation of the network and activities
- Actual date and cost display
- Goods Issue with reference to the Reservation number
- PR for the Network
- PO creation with reference to the Network PR
- Goods receipt with reference to the Network of WBS Elements

Global Coach IT Academy

Head Office: Plot No 80 & 81, 1st Floor, Above Federal Bank, Image Garden Lane, Madhapur, Hyderabad.
 Branch: #103, 1st Floor, Elite Arcade, Rd No.1, Banjara Hills, Above TopsyTopsy Bakery, Punjagutta, Hyderabad.
 Email: info@globalcoach.in | admin@globalcoach.in | Website: www.globalcoach.in

PERIOD END CLOSING

- Project Settlements
- Project Closure

SECTION 5: SPRO CONFIGURATION

- Project System configuration

SECTION 5: REPORTS

- Project Structure Overview
- Project Definitions
- WBS Elements Structure
- Networks
- Activities
- Orders
- Cost/Revenues/Expenditures/Receipts
- Funds Overview
- Budget / Actual / Variance
- Budget / Actual / Commitment / Rem Plan / Assigned
- Budget / Distributed / Plan / Distributed
- Budget updates
- Availability Control
- Commitments
- Actual costs / Revenues
- Budget